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Attachment

ArcelorMittal Central Wastewater Treatment Plant
Qutfall 001 Discharge Structure Visible Qil
Proposed Plan of Action and Schedule for Ongoing and New Corrective Measures

Introduction

Following is a proposed plan of action and schedule to address visible oil at the CWTP Qutfall
001 discharge structure. The basic concept is as follows:

e for U.S. Steel to complete investigative and corrective measures for identified oil
sources to the Qutfall 001 discharge structure,
(see separate attachment from U. S. Steel);

e for ArcelorMittal to continue to optimize CWTP treatment system operations; to
continue mitigative measures at the U. S. Steel south sewer and at the Outfall
001 discharge structure; and, if feasible, install and operate a new oil collection
baffle in the Outfall 001 sewer system;

e after the above measures are implemented, ArcelorMittal will reassess visible oil
at the Outfall 001 discharge structure and possible sources; and,

e 3s may be warranted based on the results of the reassessment, develop a plan
for supplemental investigative and remedial measures.

Both ArcelorMittal and U. S. Steel will participate and provide separate monthly progress

reports to IDEM by the fifteenth of the following month. ArcelorMittal will provide a Phase 2
progress report as set out below.
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ArcelorMittal

Phase 1

[tem Description Schedule

CWTP treatment system Continue to optimize operation of CWTP Ongoing
treatment system for purposes of
minimizing the potential for discharges of
visible oil at the clarifier overflow that
discharges to Outfall 101

U. S. Steel south sewer Continue to remove oil on an as needed Ongoing

(ArcelorMittal property) basis from south sewer access points
located on ArcelorMittal property

Outfall 001 discharge Continue operation and maintenance on Ongoing

structure an as needed basis to remove visible oil
from the Outfall 001 discharge structure
behind the steel weir.

84" sewer oil baffle Conduct feasibility study for installation Complete by
and operation of a new oil collection baffle | 09/15/17
in the 84" sewer at a location downstream
of the U. S. Steel south sewer and CWTP
Outfall 101, and upstream of the Qutfall
001 discharge structure
If feasible, install and commence Complete by
operation of new oil collection baffle 11/30/17

Phase 2
ArcelorMittal

Item Description Schedule

U. S. Steel south sewer Continue to remove oil on an as needed Ongoing

(ArcelorMittal property) basis from south sewer access points
located on ArcelorMittal property

Outfall 001 discharge Continue operation and maintenance on Ongoing

structure an as needed basis to remove visible oil
from the Outfall 001 discharge structure
behind the steel weir.

Outfall 001 discharge Conduct an Outfall 001 discharge structure | Complete by

structure visible oil visible oil assessment and chemical 12/31/17

assessment and
characterization

{fingerprinting) analyses of any visible oil
and of potential sources from the CWTP
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treatment system and from U. S. Steel
operations.

To the extent possible, the chemical
fingerprinting analyses will be directed at
determining whether any remaining visible
oil found at the Outfall 001 discharge
structure is the result of then current or
historical oil discharges (i.e., weathered
oil}.

Within 30 days of the conclusion of Phase 2, ArcelorMittal will submit a progress report to IDEM.
The progress report will present the results of the Phase 2 activities, then current status of visible
oil at the Outfall 001 discharge structure behind the steel weir and any proposed plans for Phase
3 as may be warranted.

Phase 3

To be determined based on results of Phase 2 assessment
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